

SECRET

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

25X1

COPY 3 OF 13
PAGE OF 14

NRO REVIEW COMPLETED

HISTORICAL REVUE

LOCKHEED AIRCRAFT CORP.

CONTRACT No. 1913

NRO
25X1

PROJECT
"CHALICE"

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

SECRET

SECRET

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

BACKGROUND

1. LAND COMM.-

2. PRESIDENT-

3. CIA-

4. USAF-

CONTRACT GO AHEAD

LETTER CONTRACT- 22 DEC. 1954

Signed By - DDCI

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

SECRET

SECRET

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

DEFINITIVE CONTRACT

NEGOTIATIONS - GEN. COUNSEL

CONTRACT DATE - 2 MARCH 1955

TYPE - FIXED PRICE REDETERMINABLE -

UPWARD OR DOWNWARD AT

(1) DELIVERY 1st AIRCRAFT OR

(2) 75% OF COSTS INCURRED

NO CEILING PRICE SET

CONTRACT AMOUNT

25X1

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

SECRET

BASIC SCOPE OF WORK

- (1) 20 U-2 AIRCRAFT - COMPLETE WITH
PROVISIONS FOR VARIOUS CONFIGURATIONS
- (2) SPARE PARTS - GHE
- (3) WIND TUNNEL, STATIC AND
FLIGHT TESTS
- (4) REPORTS - ENGINEERING, FINANCIAL,
PROGRESS AND OPERATIONAL

SPECIAL PROVISIONS

(1) AGENCY STERILE - ALIAS

(2) SPECIAL SECURITY PROVISIONS

(3) ADVANCE PAYMENT

(4) BAILMENT OF 3 AIRPLANES

(5) CONTRACTOR INSPECTION AND
ACCEPTANCE

INCREASES IN SCOPE

(1) SURVEY FOR TEST SITE

(2) EQUIPPING OF TEST SITE

(3) GUARDS, CRASH AND FIRE PROTECTION

(4) ASSISTANCE IN SETTING UP DEPOT

(5) "ACCOMODATION SALES"

(6) REPAIR OF CRASHED AIRCRAFT

(7) SHOP EQUIPMENT OVERSEAS

(8) ADMINISTRATIVE SERVICES

(9) CHANGES TO AIRCRAFT

(A) Auto-pilot installation

(B) ARC/34 installation

(C) Additional Photo Hatches

25X1
(D)

(E)

(F) IMPROVEMENT Type Mods

25X1

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

DELIVERIES:

BASIC CONTRACT SCHEDULE

1955

J A S O N D
1 0 1 1 1 0

1956

J F M A M J J A S O N
0 1 2 1 2 1 2 2 1 2 2

ACTUAL DELIVERIES

1955

J A S O N D
1 0 1 1 1 1 1 1

1956

J F M A M J J A S O N
2 1 1 1 2 1 2 2 1

ALL SPARES, GHE - DELIVERED CONCURRENT

WITH A/C AND IN TIME TO SUPPORT UNITS

SECRET

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

FINAL SETTLEMENT PROCEDURE

- (1) CONTRACTOR PROPOSAL - 13 NOV. 1957
- (2) AF AUDIT REPORT - 29 JAN. 1958
- (3) LTR. TO CONTRACTOR - 24 FEB. 1958
- (4) CONTRACTORS' REPLY - 21 MAR. 1958
- (5) NEGOTIATIONS - 15 APR. 1958
- (6) CONTRACT AMEND. - 28 MAY 1958

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

SECRET

25X1

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7

Next 3 Page(s) In Document Exempt

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010063-7